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Overview 

This schedule update (#5) provides the public with information regarding the Comprehensive Rezoning and 

Update (CRU) to the Kent County Land Use Ordinance (LUO). Due to the current state of emergency, the 

first public forum for input on the overall process was deferred from April to August 2020. Members of the 

public are encouraged to submit their comments and any input by email to compzone@kentgov.org.  

 

The CRU process will include full review of all LUO text and potential evaluations of every property located 

in Kent County, but not in any Towns. The CRU offers all members of the public the opportunity to request 

changes to any provision of the LUO, and it offers all property owners the opportunity to request changes 

to the County zoning districts applied to their properties. The CRU 2020-2021 process is designed to 

contemplate major changes to the County’s system of land regulation, including text and map changes. 

 

The CRU 2020-2021 process is envisioned as three major components: (1) broad public outreach managed 

by County staff, (2) specific, technical recommendations by a national-caliber zoning consultant firm, and 

(3) chapter-by-chapter and property-by-property input by members of the public and property owners, 

respectively, who wish to request changes to the zoning code and/or maps, also managed by County staff. 

There are no application fees for text changes and rezoning requests submitted as part of the CRU process. 

 

The goal is to modernize and update the zoning text and zoning map. During this process, the Board may 

create ad hoc committees to study specific issues and report back to the Board. The CRU products will be 

presented to the Kent County Planning Commission for its recommendation, which will then be forwarded 

to the Board, along with all the products. Unlike formulation of a Comprehensive Plan, the CRU process is 

strictly legislative, and it is therefore fully under the purview of the Board of County Commissioners. All 

public meetings will be held by the Board for all members of the public and all County property owners. 

 

Timeline 

DATE PROPOSED ACTION IMPLEMENTATION LEAD 

Jan 2020 Adopt preliminary schedule to inform the public CAdmin, Law, DPHZ BOCC 

Jan 2020 Complete draft RFQ/RFP for national firm to assist KCI under contract DPHZ 

Feb 2020 Publish RFQ/RFP via eMaryland Marketplace, etc. Law, Finance, DPHZ CAdmin 

March 2020 Rank and review responders by their qualifications Selection Committee DPHZ 

March 2020 Select firm; best/final; contract; first press release Law, Finance, DPHZ CAdmin 

April-May Public forum placed on hold per COVID pandemic per DPHZ’s request DPHZ 

June 2020 Launch CRU webpage and re-zoning request portal IT, ED, and DPHZ/GIS CAdmin 

July 2020 Deadline for insert in Tax Bill to all property owners Law, Finance, DPHZ CAdmin 

10 am, Aug 11 Pre-forum briefing and update for Commissioners CAdmin, Clerk, DPHZ BOCC 

6 pm, Aug 18 1st public forum (of five) for public input on process CAdmin, Clerk, DPHZ BOCC 

June-August Prepare draft new zoning districts text; post online Consultant and DPHZ DPHZ 

Sept 2020 Adopt resolution re official CRU 2020-2021 process CAdmin, Law, DPHZ  BOCC 
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DATE PROPOSED ACTION IMPLEMENTATION LEAD 

6 pm, Sep 1 Appoint ad hoc Comprehensive Rezoning Task Force  CAdmin, Clerk, DPHZ BOCC 

10 am, Sep 22 Review proposed zoning districts text with BOCC Consultant and DPHZ BOCC 

6 pm, Oct 6 Hold second public forum for input on new text CAdmin, Clerk, DPHZ BOCC 

Nov 2020 Review and revise all text based on public input  Consultant and DPHZ DPHZ 

Dec 2020 
Close-out consultant’s contract; press release and 

final call for re-zoning requests due by 12/31/2020 
Law, Finance, DPHZ CAdmin 

Jan 2021 Prepare all requested re-zonings for presentation  Primarily DPHZ/GIS DPHZ 

Feb 2021 Hold third public forum for input on all re-zonings CAdmin, Clerk, DPHZ BOCC 

March 2021 Review all re-zoning requests by property owners  Law, DPW, ED, DPHZ CAdmin 

April 2021 Prepare County-staff recommended zoning map Law, DPW, DPHZ/GIS DPHZ 

May 2021 Review recommended new zoning map with BOCC Law, DPW, ED, DPHZ CAdmin 

June 2021 Hold fourth public forum for input on zoning map CAdmin, Clerk, DPHZ BOCC 

July 2021 Review and revise concepts based on public input  Law, DPW, DPHZ/GIS DPHZ 

Aug 2021 Introduce zoning legislative package and new map CAdmin, Law, DPHZ BOCC 

Sept 2021 Send to Planning Commission for recommendation Law, ED, DPHZ/GIS BOCC 

Oct 2021 Hold fifth forum and public hearing on legislation CAdmin, Clerk, DPHZ BOCC 

Nov 2021 Adopt legislative package and final press release CAdmin, Law, Clerk BOCC 

Dec 2021 Debrief with all involved agencies and close-out All County Agencies CAdmin 

 

 

Legend 

BOCC Board of County Commissioners 

CAdmin County Administrator 

ED Economic Development Department  

DPHZ Department of Planning, Housing, and Zoning 

DPW Department of Public Works 

GIS Geographic Information Services within DPHZ 

IT Information Technology 

KCI KCI Technologies, Inc. (Kent County consultant) 

 

Contact 

For more information, please contact the Kent County Department of Planning, Housing, and Zoning at 

400 High Street, Chestertown MD 21620, or at 410-778-7475, or by email at compzone@kentgov.org.  

 

 


